

Uniconnect Project

ACTIVITY

Rollout

Initiation

	PLAN	PLAN	ACTUAL	ACTUAL	PERCENT
	START	DURATION	START	DURATION	COMPLETE
Project kick-off meeting	1	1	1	1	100%
Specify team roles	1	1	1	1	100%
Prepare a project plan	2	2	2	2	90%

Configuration

Database	2	2	2	2	75%
Web environment	2	5	2	3	
Backend to frontend	4	3	3	2	30%
Visual design	3	3			

Testing

Static data	4	2			
Simulation of user roles	5	2			
Debuging	5	3			

Project termination

Documentation	7	1			
Questionnaire	6	2			
Presentation preparation	7	1			

Termination

Presentation of project	8	1			
-------------------------	---	---	--	--	--

Week Highlight: 3

Plan Actual % Complete Actual (beyond plan) % Complete (beyond plan) Holiday

